NJDEP and EPA - 2nd Quarterly Meeting — June 3, 2020

Location: Via Skype

NJDEP attendees: Mark Pedersen, Sana Qureshi, David Haymes, Ken Kloo, Ed Putnam, Fred
Mumford, Steve Maybury

EPA attendees: Pat Evangelista, John Prince, Angela Carpenter, Eric Wilson, Chloe Metz,
Michael Sivak, Kim O’Connell, Joe Rotola, Sarah Flanagan, Stephanie Vaughn
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COVID-19 response status (office recpening plans, field work, 5 minutes tops)
£ ; v - BOHY: Awaiting NJDEP written FS comments. Proposed Plan is
being drafted now. NJDEP has expressed concerns about our proposed P&T remedy that can be
discussed.

Diamond Alkali OU4 (17-mile interim action): Revised draft FSis in for review. Path forward is
to schedule the final CSTAG meeting to present EPA’s preferred alternative, then proceed with
the briefings up to the administrator. Waiting on thoughts from NJDEP on their preferred
alternative. We can offer to NJDEP a presentation on EPA’s assessment of the alternatives and
the comparative analysis.

v: update from NJDEP
Hercules: Quick update on settlement negotiations.

Imperial ROD Amendment Groundwater: PP is being finalized and will be sent to NJDEP
shortly. This amends the groundwater remedy from P&T to MNA

LLF : An ESD for revised costs has been drafted, will need an NJDEP decision on
concurrence. An SSCis being drafted for the remedial work for NJDEP signature.

i: Deed notices and equipment removal updates

Mansfield Waterline: “gross-up” fee

a1 EPA sent NJDEP draft Site Transfer Agreement; awaiting
comments. Transfer to occur in early July and we await feedback on state’s contractor and
other details of the transfer.
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Pierson’s Creek QU2 (Troy facility): We are targeting a proposed plan for September, ROD by
the end of the calendar year.

Riverside Industrial Park: ROD planned for September 30. VERY tight schedule. DEP and EPA
commented on the draft FS; revised FS expected from PPG in early June. We expect to have a
draft proposed plan for DEP review by mid-June.

{rivils: Status of FS comments, update for NJDEP

Sherwin Williams QU2 Hilliards Creek: Draft ROD being reviewed by SEMD
Management. Should be able to be sent to NJDEP in 1 — 2 weeks. We are not aware of any
significant NJDEP concerns.

Sherwin Williams Waterbodies Proposed Plan: PP is being drafted and will be sent to NJDEP in
June for review. This Proposed Plan will go to the Administrator and ROD will be FY2021.

SJCC/GSC Site Transfer: We are drafting the Site Transfer Agreement and will send to NJDEP in
June. Details regarding disposition of some equipment is not resolved. EPA purchased the GSC
property as part of remediation, and the property needs to be transferred.

Unimatic - ROD: NJDEP has expressed a number of questions and concerns, including concerns
about PFAS, which are not shared by NJRB. We are awaiting NJDEP written comments on the
FS and are drafting the PP.

White Swan: With respect to EPA’s Bank of America remedial action negotiations, we need NIDEP to
generate a past cost number and accounting. EPA also like to know about any NRD or other claims
NJDEP hopes to resolve in the CD. This has been discussed with Lou Karagias, the NJ DAG assigned to
the site.
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